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A. PURPOSE 

To define the term, Capital Construction Project, and to specify approval and 
reporting requirements for such projects.  To provide a process for the Colleges to 
follow for submission of Capital Construction Budget Requests (CCBR), and to 
provide requirements for Capital Construction Project planning and construction 
documents. 

B. DEFINITIONS 

1. Capital Construction Project:  For both state-supported and revenue bond 
facility projects, a Capital Construction Project is defined as a project estimated 
at two million dollars ($2,000,000) total project cost and above, for renovation 
and new construction of programmatic spaces. This threshold does not include 
costs of the project attributed to fire and life safety upgrades, Americans with 
Disability Act (ADA) requirements, deferred repair and renewal work and utilities 
infrastructure, and energy conservation improvements. Majority funded LB 309 
Task Force for Building Renewal projects, and Auxiliary Contingency 
Maintenance projects, are excluded regardless of project size. Campus site 
improvements are considered a Capital Construction Project when reaching the 
threshold stated above, after subtracting utilities infrastructure costs. 

The Vice Chancellor for Facilities (VCF) determines whether a project qualifies 
as Capital Construction Project based on information provided by the College, 
and if applicable, by the project design consultants. 

C. POLICY 

1. Capital Construction Board Approval and Reports 

 All projects meeting the definition of a Capital Construction Project will require 
Board approval, and subsequent quarterly status reports to the Board, per 
Board Policy 8050. Non-Capital Construction LB 309 Task Force and 
Auxiliary Contingency Maintenance projects are Board approved and reported 
per Board Policies 8050 and 9101. 
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 When a Capital Construction Project reaches two million dollars ($2,000,000) 
or more in estimated total project costs for programmatic spaces, Board 
approval of a Program Statement is required. See Section 4. This Program 
Statement approval requirement applies also to biennial Capital Construction 
Budget Requests (CCBR) seeking state general funds equal to or greater 
than the established State Building Division (SBD) Program Statement 
requirement (currently eight hundred ninety-six thousand dollars [$896,000] 
until January of 2026). 

2. Capital Construction Budget Requests (CCBR) 

 The CCBR is a biennial set of requests for state general funds, submitted by 
the Nebraska State College System (NSCS) to the state of Nebraska every 
September 15th of even numbered years. It includes requests for major 
renovation and new construction projects, as well as LB 309 Task Force for 
Building Renewal requests. It does NOT apply to revenue bond building or 
Auxiliary Contingency Maintenance projects. After the NSCS CCBR is 
approved by the Board, the System Office is responsible for submitting the 
NSCS CCBR to applicable state offices by the published state deadlines. 

 CCBR preliminary information (not including LB 309 Task Force requests 
information) is due to the Vice Chancellor for Facilities (VCF) by December 1st 
of odd numbered years. This information is reviewed by the Fiscal, Facilities 
and Audit (FFA) Committee and the Chancellor. The CCBR preliminary 
information (excludes estimated costs and priorities) is submitted to the Board 
for approval at the subsequent January Board meeting. 

 Detailed cost estimates and narratives of approved preliminary Capital 
Construction Project requests are submitted to the Vice Chancellor for 
Facilities (VCF) by March 31st of even numbered years. After review, the 
Chancellor and FFA Committee recommend the final NSCS CCBR, with 
priorities and total project costs, for approval at the subsequent June Board 
meeting. CCBR Program Statements must be approved by the Board no later 
than at the June Board meeting, unless an exception is allowed by the Vice 
Chancellor for Facilities. 

 Program Statements approved two (2) years earlier or before do not need 
another approval by the Board, unless there is a change in scope as defined 
by the Coordinating Commission for Postsecondary Education (CCPE), and 
as determined by the Vice Chancellor for Facilities (VCF). Simple adjustments 
of project budgets to account for inflation can be made without modifying the 
Program Statements when these adjustments are accounted for in the final 
NSCS CCBR as approved by the Board. 

 When a CCBR request is a major utilities or infrastructure project, which does 
not propose renovations or additions to programmatic spaces, an engineering 
study may be submitted to the state in place of a Program Statement. 
Engineering studies do not require Board approval, but are used as Board 
information to approve a utilities infrastructure project in the NSCS CCBR. 
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3. Need Statements 

 A Need Statement is a planning document for renovation or new construction 
of programmatic spaces when a Program Statement is not required. For any 
CCBR renovation or addition project (excluding LB 309 Task Force requests) 
when the estimated total project cost is below the SBD Program Statement 
threshold stated in Section 1, only a Need Statement is required to be 
submitted with the CCBR. 

 Need Statements do not require Board approval, but are used as Board 
information for approving CCBR project requests, or for approving Capital 
Construction Projects that do not meet a requirement for a Program 
Statement. 

 The Need Statement template can be found on the NSCS website by clicking 
here https://www.nscs.edu/information-for/system-resources/facilities-
projects. 

4. Program Statements 

 A Program Statement is a planning document for renovation or new 
construction of programmatic spaces that details the scope of the proposed 
space modifications and associated construction and provides a thorough 
total project budget estimate. Program Statements are typically developed by 
architecture/engineering consulting firms using program and facilities 
information provided by the College. Program Statements are required for 
Board approval of Capital Construction Projects per Section 1. 

 When preparing a Program Statement, see also the requirements of Board 
Policy 8036; Facilities; Planning for Technology. 

 Program Statements are presented by the project design consulting firm to 
the Board for the purpose of obtaining Board approval.  This Program 
Statement presentation and approval item may be combined with the Design 
Development for the project when necessitated by the project schedule and 
when funding for construction is imminent.  See Section 6 for Design 
Development documents phase. 

 The Vice Chancellor for Facilities (VCF) is responsible for submitting Program 
Statements to applicable state offices for review, and to the CCPE for 
approval. 

 The Program Statement template can be found on the NSCS website by 
clicking here https://www.nscs.edu/information-for/system-resources/facilities-
projects. 

5. Schematic Design 

 The Schematic Design phase typically starts once adequate funding for the 
project is in place, and this phase is intended to validate or modify Program 
Statement assumptions, consider alternative design layouts, and eventually 
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arrive at schematic floor plans, building elevations, and other final Schematic 
Design documents before proceeding to the Design Development phase. 

 The project design team comprised of College and System Office personnel, 
and others as appropriate, approves the final Schematic Design documents 
based on consistency with the Program Statement and total project cost 
budget. 

6. Design Development 

 The Design Development phase refines and elaborates on the Schematic 
Design documents and creates drawings that serve as a basis for the 
development of construction bid documents. Programmatic spaces, floor 
plans and building elevations are modified and updated based on more 
defined design requirements, and further refinement of construction systems 
and materials. 

 For any Capital Construction Project that requires a Program Statement, the 
final Design Development documents for that project also require 
presentation to the Board, using the same procedures as described in Section 
4, and may be combined with the Program Statement presentation/Board 
approval item, per that same section. 

 The Design Development document template can be found on the NSCS 
website by clicking here https://www.nscs.edu/information-for/system-
resources/facilities-projects. 

7. Construction Documents 

 Once the Design Development documents are approved by the Board, 
construction documents are developed for the purpose of obtaining bids. For 
Construction Manager at Risk projects, the bids are used to establish the 
Guaranteed Maximum Price (GMP). For additional information, see Board 
Policy 8071. Reviewing and approving construction documents are delegated 
to the project’s design team described in Section 5. 

 

For additional guidance on Board Policy 8060 and Capital Construction Projects, click here 
https://www.nscs.edu/information-for/system-resources/facilities-projects. 

For specific construction bidding applicability, contracts guidance, and procedures, see Board 
Policy 8064; Capital Construction, Facility Maintenance and Repair Contracts, and Board Policies 
8066, 8067, and 8071. 

For completion of Capital Construction Projects, see Board Policy 8069; Capital Construction; 
Inspections; Substantial Completion; Final Completion. 
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FORMS/APPENDICES: 

None 
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Legal Reference: Neb. Rev. Stat. 85-411 Campus buildings and facilities; board; 
powers. 
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